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Antenna Downtime Status and Forecast

The following downtimes are being studied for 2008 - 2010

Q

SPC-60 is requesting additional time for Commercial Power Installation no earlier than July 8,
2008. They are requesting 2 three day blocks or 3 two day blocks on off shift hours.

SPC-40 is requesting complex downtime for A Station Power Grid.
O Week 22 DOY 153 2200-0200 scheduled
QO Week 34 DOY 237 2200-0600 proposed
O Week 38 DOY 265 2200-0400 proposed
O Week 39 DOY 272 2200-0400 proposed

DSS-14 Grouting for week 31 in 2008 for 3 - 5 days.
O The grouting has been placed in the schedule and all conflicts have been resolved.

DSS-14 Grouting has been proposed for week 35 in 2008 for 3 days.
DSS-14 Grouting has been proposed for week 44 in 2008 for 3 days.

DSS-55 downtime for Paint Repair beginning in June 2008 has been moved to September
weeks 36 - 41.

DSS-54 downtime for ACQ Aid Installation is scheduled for October, weeks 42 and 43 of 2008.
Q Due to Cassini critical support, the proposed downtime DOY's would be 287 — 290 and 292 — 294. Will
check for TERRA views. Cassini view is 0400-1600 will check on actual time needed.

DSS-43 downtime for Life Extension and Depot Level Maintenance starting October 3, 2008 has
been moved to start January 5, 2009 and proposed to end April 12, 2009 weeks 2 — 15 which
add an extra two weeks to the end time.

DSS-63 downtime for Life Extension has been shortened to May 4, through August 2, 2009,
weeks 19 - 31.

DSS-24 downtime for painting has been proposed for April — May of 2009, weeks 14 - 22. A
study is being performed.
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Antenna Downtime Status and Forecast
The following downtimes are being studied for 2008 - 2010

O DSS-34 downtime for Azimuth Track Replacement has been proposed for 2010, local summer.
Q Itis suggested to move to October, November of 2009 weeks 41-47.

O DSS-65 downtime for Life Extension Elevation for October, November of 2009 has been
proposed for weeks 31 - 41 in 2010.

O As aresult of the reduction of downtime for DSS-43 & DSS-63 in 2008 & 2009, it is requested to

recover that time in 2010, local spring, summer or fall after DSS-14 RTS.
O DSS-43is proposed for August 30 to November 29, 2010 weeks 35-48
O DSS-63 is proposed for February 28 to May 29, 2011 weeks 9 -21.

O DSS-15 downtime for Pintle Bearing has been proposed for May 3, through June 27, 2010,
weeks 18 - 25.
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Antenna Downtime Status and Forecast

Downtime request for 2008

The following proposals for 14 hour complex downtimes are requested by
GDSCC.

O Corrective maintenance “G86/G81 Transfer Switch Electrical Maintenance” in May has been
changed to NET September 2008.

O This was in the schedule for week 22 DOY 147/0830-2230. This downtime will be scheduled no earlier
than week 36 and negotiated in the Mid-Range negotiation meetings.

O Preventative maintenance “G91 2400V Switchgear Electrical Maintenance” in June has been
changed to NET September 2008.

O Thisis in the schedule for no earlier than week 38 and will be negotiated in the Mid-Range negotiation
meetings.

O Preventative maintenance “Echo Tie-Line Electrical Maintenance” in September has been
changed to NET October 2008.

O Thisis in the schedule for no earlier than week 40 and will be negotiated in the Mid-Range negotiation
meetings.

O Preventative maintenance “Apollo Tie-Line Electrical Maintenance” in October has been
changed to NET November 2008.

Q Thisis in the schedule for no earlier than week 43 and will be negotiated in the Mid-Range negotiation
meetings.

Q Preventative maintenance “SPC-10 Electrical Maintenance” in November.

Q Thisis in the schedule for no earlier than week 45 and will be negotiated in the Mid-Range negotiation
meetings.

Additional time is being requested

O Two 8 hour complex downtimes in December 2008 for cutover, final connection and testing of
the new G86 Substation, Mars Site.

O Fourteen 4 hour periods between July 2009 and January 2010 for testing of G86 Substation,
Mars Site.
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Antenna Downtime Status and Forecast

The following proposals for antenna downtimes are requested.

Q MDSCC Annual Antenna Inspections including Annual Servo Testing at DSS-63, -65, -54 and -55 as follows:
O Servo Testing for DSS-55 is scheduled for DOY 192/0600-1400 week 28

Servo Testing for DSS-63 is scheduled for DOY 193/0600-1400 week 28

Servo Testing for DSS-54 is scheduled for DOY 196/0600-1400 week 29

Servo Testing for DSS-65 is scheduled for DOY 199/0600-1400 week 29

Servo Testing for DSS-63 is scheduled for DOY 203/0600-1400 week 20 (will be deleted if week 28 is negotiated)

Antenna Inspection for DSS-63 is scheduled for DOY 154/0600-1400 week 23

Antenna Inspection for DSS-55 is scheduled for DOY 161/0600-1400 week 24

Antenna Inspection for DSS-54 is scheduled for DOY 162/0600-1400 week 24

Antenna Inspection for DSS-65 is scheduled for DOY 163/0600-1400 week 24

[y oy oy Iy

Q HEF Transmitter Manifold Installation at DSS-15, -45 and -65 between July, 2008 and June 2009 not to be
scheduled concurrently with DSS-15 being scheduled first.
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Antenna

Downtime Status and Forecast 2008

January

February March

April

May

June July

weeks | 1| 2] 3| als5[6[7]8]ol10]11]12]13]14]15]16] 27

18] 19] 20] 21] 22

23] 24] 25] 26| 27] 28] 29| 30 31

32]33]34

August | September October November | December
36]37] 38] 39] 40] 41] 42| 43] 44 W8N 46| 47 |8 29| 50| 51 52

MRO Prime Science

MRO Solar Conj.

Project

ULYS N. Polar [POLR Decomissioning [ CASTITAN Fiyb [NHPC Checkout WIND TCM

ULYS Nutation |CAS TITAN Flyby CHDR Earth Eclipse _| CAS ENCELADUS Flyby [CAS TITAN Flyby [CAS TITAN Flyby
CHDR Dark Current @S ENCELADUS FIy§CHDR Dark Current |CHDR Dark Current CHDR Dark Current | CAS TITAN Flyby |
GSSR Ast 2001SN26 GSSR Ast 2003YE45 GSSR Ast 1998U01 GSSR Ast Toutatis DIF Earth Flyby|

| GSSR Ast 4450Pan | WMAP TCM| [WIND TCM GSSR Ast 1991VH CAS ENCELADUS Flyb: [SDU EGA
2008 | |ESGR Merc Flyby #1 | |ESGR DSM3 | [VEX Solar Corona MSGR Merc Flyby #2 GOE Launch MSGR DSM4
Key |CAS TITAN Flyby CAS TITAN Flyby | PHX TCM 5| PHX TCM 6 | IEND TCM CAS OTM-176, 177
NHPC Maneuver PHX TCl\ﬁl PHX TCM 4| PHX EDL DIF TCM

Events WMAP TCM

SOHQ Keyhole

|PHX Mars Approach

|PHX Surface Ops

NHPC L MET CCD CVD CAS OTM-178
|

CAS OTM-175

|CAS 0TM-150, 151]

SOHO HSO Continuous

[SOHO Keyhole

DAWN Mars Thrusting

DAWN Optimal MGA

SOHO HSO Continuous

CAS OTM-146]

CAS OTM-155|CAS OTM-156, 157
GSSR Mercury GE

TM-154
AS OTM-153

[CAs oTM-15

GSSR Mercury

SOHO Keyhole
Chandrayaan Launch N

GSSR Ast 2000 DP10

CAS OTM-166, 167_[CAS TITAN Flyby
GSSR Ast 2005 GN59] MSGRTCM GSSR Venus GBT

VEX Solar Corona]

[ROSE Asteroid Fiyby | |

MUSC Orbit Determination

CAS OTM-168] SOHQ Keyhole| CAS OTM-179)]

MSGR TCM] MUSC Orbit Determination]
[MSGR TcM[MSGRTCM | [DIETCM

CAS OTM-171, i72] [CAS OTM-174

[CAS OTM-147 _ CASTITAN Fiyby] [CAS TITAN Flyby ~ CAS OTM-163
[CAs 0TM-143 [CAS OTM-145 CAS O_TM—1‘5£| CAS O é
C 8

[CAS OTM-142 [CAS OTM-144 [CAS OTM-148, 149

CAS OTM-159_[CAS OTM-162 | CAS OTM-
CAS OTM-160

[CAs OT™-164

]

CAS QTM-169 [CAS OTM-173
CAS OTM-170] _CHDR Earth Eclipse

D15 Life Extension

SPC-10 Apollo Tie Line
SPC-10 Echo Tine Line Elctrical Maint - Proposed |

trical Maint - Proposed

GDScCC D15 DLM - NIB Grouting -C—lo G91 Electrical Maint - Proposed
| C-10 G86/G81Electrical Maint - Proposed
Grouting -0-10 Electrical Maint D14 Grouti Proposed | Grouting - Proposed
CR S/W SPC-10 Electric aint - Proposed
SPC-10 New G86 Substation, Mars Site - Propo
SPC-40 A StdfilBn Power Grid SPC-40 A Station HBWer Grid - Proposed
SPC-40 A Station HB8lifer Grid - Proposed
SPC-40 A Station H8Wifer Grid - Proposed
CDSCC
D34 AZ Track Repair
D34 Ka-Band Phase 2
D34 DLM NIB
D34 Acq Aid Installation NIB
D54 X/X-Ka Band
D54 AZ Track Refurb - NIB
D54 AZ Data Gear Replacement - NIB D55 DLM NIB
MDSCC D54 Q-Band Installation - NIB

D54 DLM - NIB

[SPc-60 Commercial Power

D54 Acg Aid Installation
@C—GO Commercial Power - Proposed

weeks | 1] 2]3]4]s

6] 7] 8] 9f10]11]12]13

14] 15[ 16] 17

18] 19] 20 21] 22

23] 24] 25] 26] 27] 28] 29[ 30] 31

32] 33] 34] 35

36] 37 38] 30 40] 41 42] 43] 44] 45] 46] 47] 48] 9] 50] 51] 52

Revised: May 15, 2008

Downtime Presentation May 2008 DED--6



DSN Major Downtimes by Date
2008

2008

Site Description Start End Duration {Days) | Weeks | Start DOY | End DOY
D55 44 [W-Ka Band Install 022042005 00:00 |0511/2005 23:59 55 05 - 19 055 132
D55 &84 |AS Track Refurbishment - MIB 022042005 00:00 |0511/2005 23:59 55 05 - 19 055 132
D55 54 |AS Data Gear Replacement - MNIB 02042008 00:00 |0511/2008 2359 55 0k - 19 055 132
D55 54 |Q-Band Installation - MIB 02042008 00:00 |05A11/2008 23:59 58 0k - 19 0355 132
D55 54 [Depot Level Maintenance - NIB 02042008 00:00 |05A11/2008 23:59 58 0k - 19 0355 132
D55 15 |Life Extension 02A18/2008 00:00 |05A11/2008 2359 84 05-19 049 132
D55 15 |Depot Level Maintenance - NIB 02A18/2008 00:00 |05A11/2008 2359 84 05-19 049 132
SPC 40 |A STA Power Grid 0R/D22008 08:00 | 050222008 12:00 0 23-22 154 153
D55 34 |AS Track Repair 06172008 00:00 | 07132008 23:59 27 25-28 1649 195
D55 34 |Acg Aid Installation - NIB 06/30/2008 00:00 | 07132008 23:59 14 27-28 152 195
D55 34 [Ka-Band Phaze 2 Install 07142008 00:00 | 09/259/2008 23:59 77 29-39 196 272
D55 34 [Depot Level Maintenance - NIB 07142008 00:00 | 09/259/2008 23:59 77 29-39 196 272
DSS 14 [Grouting 07/29/2008 00:00 | 08032008 23:59 b 31-31 211 216
=PCBD [Commercial Power Installation - Froposed | 08/08/2008 15:00 | 08/11/2005 O&:00 3 32 - 32 221 223
=PC RO | Commercial Power Installation - Proposed | 08/22/2003 158:00 | 05/25/2005 06:00 3 34 - 34 235 237
SPC 40 |A STA Power Grid - Proposed 05252005 08:00 |058/25/20085 16:00 0 34 - 34 237 237
DSS 14 |Grouting - Proposed 0527 /2005 00:00 |058/29/2005 23:59 3 35-35 240 242
=PC 6D |Commercial Power Installation - Proposed | 08/29/2003 158:00 |09/01,/2005 06:00 3 35- 35 242 244
D55 55 |Paint Repair 05/01,/2005 00:00 | 1012/2008 2359 42 3k - 41 245 28k
D55 55 |Depot Level Maintenance - NIB 05/01,/2005 00:00 | 1012/2008 2359 42 3k - 41 245 28k
=PC 10 [586/581 Electrical Maintenance 09/01,,2008 08:30 |09/01,2008 2230 O db-36 | 245 245
=PC 10 |91 Electrical Maintenance 09/15/2008 08:30 | 09152008 2230 0 J8-33| 259 259
=SPC 40 |A STA Power Grd - Proposed 092272008 08:00 | 09222008 14.00 0 39-39| kb k6
=PC 40 |A STA Power Grd - Propoged 09/29/2008 05:00 |09/25/2008 14:00 0 0-40 273 273
D55 66 |Extended Downtime 09292008 16:00 | 127312019 2359 4111 40 - &3 273 365
=PC 10 |Echo Tie Line Electrical Maintenance 10/01/2008 058:30 ) 10/01/2008 22:30 0 40 - 40 275 275
D55 &4 [Acg Aid Installation 10/13/2008 00:00 | 1011652008 23:59 4 42 - 42 287 250
D55 &4 [Acg Aid Installation 10/18/2008 00:00 ) 10/21/2008 23:59 4 42 - 43 292 2595
SPC 10 [Apollo Tie-Line Electrical Maintenance 1072072008 058:30 | 10/20/2008 22:30 0 43-43| 294 2594
SPC 10 [SPC-10 Electrical Maintenance 11/03/2008 058:30 | 11032008 22:30 0 45-45| 308 308
DSS 14 |Grouting Proposed 11/05/2008 00:00 ) 110772008 11:59 2 45 - 45 310 311
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Antenna Downtime Status and Forecast 2009

January February March April May June July August | September
weeks | 1] 2] 3] 4[5 6] 7 BB o 0[] 12[13[14] 5] 1617 18] 10]20] 21] 22| 23] 24] 25] 26| 27 28] 29[ 30 31| 32[ 33| 34 ] 35| 36] 37

ICAS TITAN Flyb CAS TITAN Flyby |CAS TITAN Flyby CAS TITAN Flyby |CAS TITAN Flyby L Launch & TCM NHPC Solar Conjunction
MSGR TCM hPL

Launch | [CASTITANFyby  [CASTITANFiyby | [CASTITANFlyby  [CAS TITAN Flyby MSL Inst C/O & TCM CAS OTM-229]
|CHDR Dark Current

CHDR Dark CurrenfCHDR Earth Eclipse |_HDR Dark Current  KEPL Quartly Roll KEPL Monthly Scif CAS OTM-230
GSSR Ast 1998CS1 CAS TITAN Flyby] GSSR Venus GBT

BT [GSSR Ast 1994CC L GSSR Ast2000CO10 CHDR LeonidPass| | CAS OTM-227
GSSR Ast 1999AQ10 [CAS TITAN Flyby [CAS TITANFlyby  GSSR Venus GBT | MSGRITCM KEPL Monthly Sci CAS TITAN Flyby
[CAS TITAN Fiyby CAS TITAN Flyby] [KEPL Monthly Sci_ | CAS T[TAN Fiyby MSGRTCM GSSR Mercury [MSGR TCM CHDR Earth Eclipse
2009 DAWN Mars G/A KEPL Quartly Roll GSSR Mercury WIND TCM]  [GSSR Mercury CAS TITAN Flyb

GSSR Mercury CAS OTM-228
Key CAS TITAN Flyby KEPL Monthly Sci  [WMAP SK TCM

KEPL Monthly Sci] [WMAP SK TCM___ ROSE Earth Swingby 3[CAS OTM-225
Project LCRO Impact GSSR Mercury GBT KEPL Quartly Roll

| MSGR Merc Flyby3 | MSGR DSM-5 ]

Events SOHO Keyhole __ [SoHOKeyhole | SOHO Keyhole [NHPC Checkout | CAS TITAN Flyby|
|:U EGA Nav WIND TCM MUSC Orbit Determination NHPCManeuver |WIND TCM CAS OTM-215 CAS ENCELADUS Flyb | MSGR TCM|

[WMAP TCM CAS TITAN Flyby WMAP TCM [CAS OTM-199 KEPL Monthly Sci MSGR TCM]  SOHQ Keyhole] NHPC Maneuver

KEPL Dustcover Eject SOHO HSO CAS OTM-208 WIND TCM

KEPL Quar@
[DIE Earth Flyby CAS OTM- 188: CAS OTM 194 [CAS OTM-198 [CAS OTM-204_[CAS OTM-211 CHDR Dark Current| CAS ENCELADUS FI

CAS OTM-189 |CAS OTM-195 |CAS OTM-202 CAS OTM-209 ES OTM-216 CAS OTM- 226 1

E\S OTM-180 CAS OTM 183 |CAS OTM-190 [CAS OTM-196 |CAS OTM-203 CAS OTM-212 CAS QTM-217 CAS OTM-221 | DIF Earth Flyby|

[CAS OTM™-181 CAS OTM- 184 CAS OTM-192 CAS OTM-200 [CAS OTM-206 |[CAS OTM-213 CAS OTM-218 | ICAE)TM 222
CAS OTM-182 CAS OTM- 18 CAS OTM-193 CAS OTM-201 _ [CAS OTM-207 |CAS OTM-214 CAS OTM-219 CAS OTM-223

|cAs 0TM-186a] CAS OTM-191  [CAS OTM-197CAS OTM-205  [CAS OTM-210 | CAS OTM-220 [CAS OTM-224

D24 Ka-Band Phase 2
GDSCC

October November | December
39| 40{41]42] 43]44] 45| 46]47] 48[ 49| 50| 51[52] 53

D14 Life Extension - Proposed End 05-02-2010
[524 Painting — 1| NIE - D14 DLM
CDSCC D43 Life Extension Proposed Extension D34 AZ Track Replacement - Proposed
D43 DLM - NIB Prop@sed Extension

MDSCC

D63 Life Extension

weeks | 1] 2] 3] a5 6] 78] 9l10]11]12]13]14]15]16] 7] 18] 10]20] 21] 22
Revised: May 15, 2008

23] 24] 25] 26] 27] 28] 29] 30] 31] 32] 33] 34 35[ 36 ] 37] 38] 39

40] 41 42] 43]44] 45] a6 47] 48] 40] 50] 51 52] 53
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DSN Major Downtimes by Date

2009
2009
. _ Duration Start | End
Site Description Start End (Days) Weeks Doy | Doy
D35 43  |Life Extension 01/05/2003 00:00 03/29/2008 23.59 54 02-13 005 0gg
D35 43  |Depat Level Maintenance — NIB 01/05/2003 00:00 03/29/2008 23.59 54 02-13 005 0583
D55 43 |Life Extension Addition - Proposed 03/30/2003 00:00 04/12/2008 23:59 14 14-15 059 102
D5543  |Depat Level Maintenance Addition - Proposed 03/30,/2003 0000 041252008 23:59 14 14-15 039 102
D55 24 |Painting - Proposed 03/30,/2002 00:00 0543120098 23.59 B3 14-22 089 151
D55 6E3  |Life Extension 05/04,2005 00:00 05022008 23:.59 =l 19-3 124 214
D55 24  |Ka-Band Phase 2 Install 07 /06/2003 00:00 034212008 23:.59 77 20 - 35 187 263
D35 24  |Depat Level Maintenance - NIE 07 /06,/2003 00:00 09/21/2008 23.59 77 20 - 35 187 263
D35 46  |Extended Downtime 05/03/2003 16:00 1243152019 23:589 3503 32 -583 215 365
D35 14 |Life Extension 10/03,2009 00:00 03/25/2010 23:59 177 40-12 276 og7
D55 14 |Depat Level Maintenance - NIE 10/035/2009 00:00 03/28/2010 23:59 177 40-12 276 057
D55 34 |AZ Track Replacement - Proposed 10/05/2009 00:00 11/22/2009 2359 43 41 - 47 278 325
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Antenna Downtime Status and Forecast 2010

January | February March April May June July August September October | November| December
weeks |1 [2[3]a]s]e]7 s ]9[1oi1]12]1s[ralis]isliz]1a]19]e0]21 [22]23]24 |25 |26 ]2 |28 | 2a] a0 31 [32[33] 54 |3 | a6 [37 [38 [ a9 [40] a1 |4z [43 |44 |45 [a6] a7 [4n [4a]50] 51 |52
| [GEER%enus GBT  [GS5R Venus GBT GS5R Ast 19358U01 |5E5R Mercury
G55SR Mars @SSR Mercury |GESR Ast 1933 M GEER Mercury GET ] GSER Ast 2003 LWV
BSSRE Mercury [DIF TCM | GSSR Ast 2002 VEGS
CHDR Dark Current CHOR Dark Curren{CHDR Earth Eclipse | @DR Dark Current CHODR Dark Currant] CHDR Earth Eclipse
DIF Earth Flyby | [MUSC Re-entry | DIF Encounter  CHOR Earth Eclipse
DIF TCM KEPL Qtrly. Roll___ [MSLINST Checkout 2 [KEPL Otrly. Roll |KEPL Ctrly. Rall
2010 | [SOHO Keyhole SOHQ Keyhole | ] N
Key |WWIND TCM | @ND TCM | KEPL Manthly Sci IWND TCW | KEPL Manthly Sci WIND TCh KEPL Monthly Sci
Project IEF'L Maonthly Sci - | MRO MSL Support
Events H%F'L Maonthly Sci| KEPL Monthly Sci |MSL Approach |MSL Surface Ops
MSL FS Checkout 2 MSLTCH | MSL TCM [KEPL Monthly Sei
MSL Inst Checkout]  [MISL EDL ESGR TCM ]
E‘SGR TCM E‘SGR TCM [NHPE Checkout |NHF'C| Checkout MHPC Salar Conjunction|
[ROSE Asternid LutetiaFlyby ROSE DShi-2

P

D14 Life Extension - Start 1I]4]32I]I]iPruinsed Extension
sion

GDSCC D25 Ka U/L

DS IRiUE D EaTRGE  ose

CDSCC

D43 70m Power and HBA Upgrades - Proposed

—

MDSCC D54 Ka-Band Phase 2 - Proposed

D65 Life Extension Elevation - Proposed

weeks [1[2[3]a]s]6]7 s [91ofi1]12]1a[ralisisliz]1a]19]e0]21 [22]23]24 |25 [26]2r |28 2a] 3031 [32 ]33] 54 |3 | a6 [37 [3a] a9 [40] a1 |42 [43 44 |45 [a6] a7 [4n [4a]s0]51 |52

Revized: hay 5, 2008
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DSN Major Downtimes by Date

2010

2010

. e Duration Start | End

Site Description Start End (Days) Weeks Doy | Doy
05525 |Ka-Band Uplink Install 03/29/2010 00:00 04/18/2010 2359 21 13- 15 035 108
05525 |Depot Level Maintenance - NIB 03/29/2010 00:00 04182010 2359 21 13-15 033 108
05514 |Life Extension Addition - Proposed 03/29/2010 00:00 05022010 2358 35 13-17 033 122
D55 14 |Depot Level Maintenance Addition - Proposed 02/29/2010 0000 05022010 23.59 35 13-17 038 122
D55 15 |Pintle Bearing - Proposed 05/31/2010 00:00 07 /25/2010 23:.58 56 22-28 151 206
0S5 25 |Depot Level Maintenance - NIB 05/02/2010 00:00 053/29/2010 2359 23 31-34 214 241
0SS /5 |Life Extension Elevation - Proposed 05/02/2010 00:00 10/04/2010 2359 B3 31-39 214 276
OS3 256 |Ka-Band Uplink Install 05/02/2010 00:00 03/29/2010 2355 23 31-34 214 241
D5543  |70m FPower and HBA Upgrades - Praposed 08/30,/2010 00:00 112852010 11:59 S0 35 - 47 247 331
05554 |Ka-Band Phase 2 Install - Proposed 100472010 00:00 12/20/2010 2358 77 40 - 50 277 353
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Antenna Downtime Status and Forecast 2011

January | February March April May June July August September October | November| December
weeks |1 [2[3]a]s]e]7 s ]9 1o]n1]1z]1s[ral1s]isliz]18]19]e0]21 [22]23]24 |25 [26 ]2 [28] 2] a0 [x il33|34 35i3?|38|39 40[a1 [4z[43]a4]a5 |46 a7 [48]2a]50]51 [s2
O Launch G55SR Asteraid 2000 E
@DR Dark Current @DR Dark Current @DR Dark Current @DR Dark Current
‘AIL Launch
[KEFL Gtrly. Rall [KEPL Girly. Rall ’K_EIF'L Qtrly. Roll KEPL Qirly. Rall
201 MRO Relay
Key
Project
Events
ROSE DSH Entry NHRC DDOR[MHPC DOOR
ROSE DSM-2 [MHPC Checkout |
[Wind TCH [Wind TCh [Wind TCH
GDSCC
CDSCC
MDSCC
D63 70m Power and HBA Upgrades - Proposed
weeks [1[2[3[a]s]6]7 8 [9[1ofi1]i2]1alralisisliz]1a]19]e0]21 [22]23]24 |25 [26]2r |28 2a] a0 31 [32 ]33] 54 |3 | a6 [37 [3a ]9 [40] a1 |4z [43 24 |45 [a6] a7 [4n [4a]s0]51 |52

Revized: hay 5, 2008
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DSN Major Downtimes by Date
2011

201

. . Duration Start | End
Site Description Start End Weeks
P (Days) DOY | DOY
D55 63 |[¥0m Power and HBA Upgrades - Proposed 022872011 00:00 05282011 2355 a0 09 - 21 055 145
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Antenna Downtime Status and Forecast

DSN Resource Implementation Planning Matrix by subnet

S-Band X-Band Ka-Band Ka Phase
Complex | Station | Subnet| Down Up Down Up Down Up 2

10 DSS-16| 26M v MNIA NiA NIA MNIA NIA NIA
40 DSS46| 26M v v NiA NiA MIA NiA NIA
60 DSS566| 26M v v NiA NiA MNIA NiA NIA
10 DSS-27 | 3dHSB v v NiA NIA MNIA NIA NIA
10 DSS-24| 34B1 v v v v MNIA NIA 09121409
40 DSS-34| 34B1 v v v v v NiA 09/29/08
60 DSS54| 34B1 v v v v 04115108 NIA 09727110
10 DSS-25| 34B2 NIA MNIA v v v 08/01110 MNIA
10 DSS-26| 34B2 NIA MNIA v v v NiA NIA
60 DSS55| 34B2 NIA MNIA v v v NIA NIA
10 DSS-15| 34HEF v MNIA v v MNIA NIA NIA
40 DSS-45 | 34HEF v 06/01J08 v v MNIA NIA NIA
60 DSS65| 34HEF v 06/01/08 v v MNIA NIA NIA

N/A = Capability Not Planned  =x/xzx/x® = Capability Date Recently Changed Asof: 0207708

v + + = Capability Recently Exists v = Capabhility Exists
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